
Steam Condensate Line Replacement, Sterling Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PRIORITY NUMBERS

PROGRAM PLAN STATUS

Approved Program Plan? N/A Date Approved:

2020-009

PRIOR APPROPRIATION AND REQUEST INFORMATION

ITEMIZED COST INFORMATION

Prioritized By Priority

DeptInst 1 of 9

OSPB 2 Recommended for funding.of 47

Fund Source Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

$0 $0 $0 $7,560,645$7,560,645CCF

$0 $0 $0$7,560,645 $7,560,645Total

Cost Item Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

Land Acquisition $0 $0 $0 $0 $0

Professional Services $0 $817,531 $0 $0 $817,531

Construction $0 $2,480,320 $0 $0 $2,480,320

Equipment $0 $1,286,716 $0 $0 $1,286,716

Miscellaneous $0 $2,288,747 $0 $0 $2,288,747

Contingency $0 $687,331 $0 $0 $687,331

Software Acquisition $0 $0 $0 $0 $0

$0 $7,560,645 $0 $0 $7,560,645Total

PROJECT DESCRIPTION / SCOPE OF WORK

The Department of Corrections (DOC) is requesting state funds to replace 10,020 linear feet of condensate piping for
the steam system that provides heating at the Sterling Correctional Facility, along with associated infrastructure. This
is a capital renewal project. The capital renewal approach focuses on upgrading building systems, infrastructure, and
the basic building components within existing buildings on a building-by-building basis, rather than project by project.

Since 2015, the steam piping system has experienced multiple large-scale leaks in random locations due to chemical
corrosion, requiring the department to take the system offline for repairs, thus impacting not only building
temperatures but also essential services such as food service, laundry, and clinical services.

The heating system at the Sterling facility consists of a central boiler plant; underground steam supply lines, mostly in
vaults, running from the central plant to the facility's various buildings; and steam condensate lines that deliver the
water to a deaeration tank and back to the boiler. In response to a pattern of leaks in the system and subsequent
losses of high volumes of water, the department contracted with an engineering consultant to evaluate the system's
condition and make recommendations for mitigating the situation. The firm's findings, which were released in

PROJECT STATUS

The project was first requested for funding in FY 2019-20.
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Steam Condensate Line Replacement, Sterling Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

June 2018 and form the basis for this project, recommend complete replacement of system components, including:

⦁ replacing 10,020 linear feet of pumped condensate piping with insulation and jacketing to prevent leaks and ensure
a long service life, and 230 associated isolation valves between the steam condensate pumps and deaerator tank;

⦁ replacing 27 steam-powered condensate pumps and 46 associated isolation valves;

⦁ constructing six maintenance-accessible concrete vaults with louvers, hatches, and ladders for steam branches that
currently do not have vaults;

⦁ replacing bucket traps, which discharge condensate, in vaults and at locations where steam piping enters each
building; and

⦁ replacing a punctured portion of steam line.

Cost assumption. The cost assumption was determined in the study conducted by the engineering consultant, and
based upon previous experience with similar projects. The project accounts for inflation through July 2020 at a rate
of 2.7 percent annually. As a capital renewal project, it is exempt from the Art in Public Places and High Performance
Certification program requirements.

PROGRAM INFORMATION

Built in 1999, the Sterling Correctional Facility is the largest prison in DOC's system, housing 2,488 offenders. The
facility houses all five of the male offender custody levels. DOC says most of the facility's systems date to its
construction.

PROJECT JUSTIFICATION

The department says that the steam condensate piping system has experienced breaks since October 2015. The
source of these breaks is corroded lines and associated components from the inside, causing perimeter lines to fail in
multiple locations simultaneously. While the leaking takes place, the facility loses up to 700 gallons of potable city
water per hour, and the department struggles to keep the heating system operational. Each leak or break takes up to
six weeks to repair due to weather conditions, difficulties locating the trouble spot, and conducting excavations of
nearly 12 feet in depth and 20 feet in width. The department estimates that up to 600,000 gallons of water is lost per
leak, and over four million gallons of water have been lost to date.

To make repairs, facilities personnel must shut down the entire heating system to allow for the removal of the failed
piping and replacement with new compression fittings and piping. These system shut-downs must be strategically
timed based on the weather to minimize the impacts of heat loss; the department explains that the Sterling facility
heavily utilizes the heating system eight months per year, and the area winter weather conditions are some of the
most severe in the state. The department estimates that about 4,900 personnel-hours have been spent on leak
repairs to date.

The department says completing the project in a single phase will result in savings based on limited cost escalation
and reduced overhead. If the project is not undertaken, the DOC anticipates that the steam heating system will fail,
potentially resulting in loss of use of the facility due to uninhabitability. The state will also likely incur future
emergency costs if the project does not go forward.
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Steam Condensate Line Replacement, Sterling Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PROJECT SCHEDULE

Start Date Completion Date

Design July 2020 March 2022

Construction April 2022 June 2023

Equipment

Occupancy July 2023

STAFF QUESTIONS AND ISSUES

None.

SOURCE OF CASH FUNDS

This project is not funded from cash sources.

OPERATING BUDGET

The department expects the project to reduce maintenance costs and staff overtime, and allow for more

routine physical plant maintenance to occur.
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Utility Water Lines Replacement, Arkansas Valley Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PRIORITY NUMBERS

PROGRAM PLAN STATUS

Approved Program Plan? N/A Date Approved:

2017-068

PRIOR APPROPRIATION AND REQUEST INFORMATION

ITEMIZED COST INFORMATION

Prioritized By Priority

DeptInst 2 of 9

OSPB 5 Recommended for funding.of 47

Fund Source Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

$0 $0 $0 $7,789,547$7,789,547CCF

$0 $0 $0$7,789,547 $7,789,547Total

Cost Item Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

Land Acquisition $0 $0 $0 $0 $0

Professional Services $0 $1,121,839 $0 $0 $1,121,839

Construction $0 $5,959,567 $0 $0 $5,959,567

Equipment $0 $0 $0 $0 $0

Miscellaneous $0 $0 $0 $0 $0

Contingency $0 $708,141 $0 $0 $708,141

Software Acquisition $0 $0 $0 $0 $0

$0 $7,789,547 $0 $0 $7,789,547Total

PROJECT DESCRIPTION / SCOPE OF WORK

The Department of Corrections (DOC) is requesting state funds for a capital renewal project to replace the pipes that
provide both hot and cold water to the Arkansas Valley Correctional Facility. The capital renewal approach focuses
on upgrading building systems, infrastructure, and the basic components within existing buildings on a building-by-
building basis, rather than the project-by-project approach used for controlled maintenance. The department explains
that frequent leaks require it to shut down the hot water system for repairs, which interrupts the supply of heating and
hot water to the facility.

A central heating and cooling plant located outside the facility perimeter provides utility service to the facility through
direct-bury, pre-insulated steel piping. In 2018, in response to repeated leaks within the hot water system, the DOC
hired an engineering consultant to evaluate the system and make recommendations for repair or replacement of the
water lines. The consultant recommended the following repairs, which will be undertaken by the project:

⦁ replace the exterior hot-water piping with direct-bury piping featuring a polyethylene insulation jacket and pressure
testable joint closures;

PROJECT STATUS

This project was first requested for funding in FY 2019-20.
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Utility Water Lines Replacement, Arkansas Valley Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PROJECT SCHEDULE

Start Date Completion Date

Design November 2020 September 2021

Construction October 2021 June 2023

Equipment N/A N/A

Occupancy July 2023

⦁ replace the interior hot water piping systems, including replacing grooved pipe clamp couplings with welded joints;

⦁ replace the interior cold water piping systems;

⦁ replace the water softener system; and

⦁ replace all fittings, valves, hangers, and insulation associated with these systems.

The consultant further recommended completing the project in a single phase to reduce the disruption of services
and systems, and to reduce costs.

Cost assumption. The cost assumption was determined in the study conducted by the engineering consultant, and
based upon previous department experience with similar projects. The project accounts for inflation, and is exempt
from the Art in Public Places and High Performance Certification program requirements.

PROGRAM INFORMATION

Arkansas Valley Correctional Facility is a medium security prison in Ordway, Crowley County, that houses up to
1,056 male offenders. The facility opened in 1987.

SOURCE OF CASH FUNDS

This project is not funded from cash sources.

PROJECT JUSTIFICATION

The department explains that the hot water piping system experiences recurring leaks at the joints when there is a
significant change in hot water temperature, particularly when the boilers are shut down and restarted. When a leak
occurs, the system must be shut down to make repairs, resulting in the loss of hot water service to the entire facility.
Personnel must also repair ceilings, walls, and equipment such as fire alarm and security door control panels once a
leak is repaired. Furthermore, failures to the direct-bury piping that delivers hot water from the central plant to the
facility have been occurring with increasing frequency, requiring additional repairs and disruption of services.

The DOC says that, if the project is not funded, failure of the hot water and direct-bury piping systems will continue to
take place, requiring piecemeal repairs at a substantial cost to the department and prompting additional service
disruptions. Loss of the lines would discontinue heat and other essential services, such as laundry and food service,
possibly resulting in facility closure, thus requiring the department to relocate the offender population and seek
emergency funding for systems replacement.

OPERATING BUDGET

The department expects the project to result in reduced service calls, and savings from a reduction in the cost to

replace equipment that fails prematurely.
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Utility Water Lines Replacement, Arkansas Valley Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

STAFF QUESTIONS AND ISSUES

1. Limon Correctional Facility recently received funding for a similar capital renewal project. Does the department
expect to submit similar requests for other facilities in the near future?

Over 30 percent of the buildings and infrastructure systems across the department are over 50 years of age. The
department will have similar requests for other facilities as they age and systems reach the end of their useful life.
The utility infrastructure operates 24 hours a day, 7 days a week and we must maintain operational systems to
provide services to the facility.

Prepared by Legislative Council Staff



Electronic Security System Replacement, Arkansas Valley Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PRIORITY NUMBERS

PROGRAM PLAN STATUS

Approved Program Plan? N/A Date Approved:

2020-010

PRIOR APPROPRIATION AND REQUEST INFORMATION

ITEMIZED COST INFORMATION

Prioritized By Priority

DeptInst 4 of 9

OSPB 12 Recommended for funding.of 47

Fund Source Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

$0 $0 $0 $3,176,955$3,176,955CCF

$0 $0 $0$3,176,955 $3,176,955Total

Cost Item Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

Land Acquisition $0 $0 $0 $0 $0

Professional Services $0 $448,008 $0 $0 $448,008

Construction $0 $1,641,667 $0 $0 $1,641,667

Equipment $0 $0 $0 $0 $0

Miscellaneous $0 $798,466 $0 $0 $798,466

Contingency $0 $288,814 $0 $0 $288,814

Software Acquisition $0 $0 $0 $0 $0

$0 $3,176,955 $0 $0 $3,176,955Total

PROJECT DESCRIPTION / SCOPE OF WORK

The Department of Corrections (DOC) is requesting state funds for a capital renewal project to upgrade the door
control and intercom systems at the Arkansas Valley Correctional Facility in Ordway. The capital renewal approach
focuses on upgrading building systems, infrastructure, and the basic components within existing buildings on a
building-by-building basis, rather than the project-by-project approach used for controlled maintenance. The
department says failures and outages in these systems create security and life-safety risks for offenders, staff, and
the public. The scope of the project includes:

⦁ replacing the intercom and paging system and associated hardware with a new, digital system featuring modern
interfaces and controls for improved communication among staff and between staff and offenders;

⦁ replacing the paging horns for improved offender signaling in the yards;

⦁ updating touchscreen door control systems and associated hardware and software to improve network speed,
connectivity between buildings, and long-term reliability;

⦁ installing new uninterruptable power systems for each security equipment room; and

PROJECT STATUS

This project was first requested for funding in FY 2019-20.

Prepared by Legislative Council Staff



Electronic Security System Replacement, Arkansas Valley Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PROJECT SCHEDULE

Start Date Completion Date

Design November 2020 May 2021

Construction October 2021 June 2023

Equipment

Occupancy July 2023

⦁ installing electronic locks or motors at select gates and doors.

Cost assumption. The cost assumption was determined through a contract between DOC facility management
services and a security engineering firm, which resulted in a February 2018 study that recommends systems
replacement. The cost assumption also relies on previous experience with controlled maintenance projects similar to
the Arkansas Valley project. The project cost assumes an inflation rate of 2.7 percent. As a capital renewal project,
the project is exempt from the Art in Public Places and High Performance Certification Program requirements.

PROGRAM INFORMATION

Arkansas Valley Correctional Facility is a Level III prison in Ordway, Crowley County that houses up to 1,056 male
offenders. The facility opened in 1987.

SOURCE OF CASH FUNDS

This project is not funded from cash sources.

PROJECT JUSTIFICATION

DOC explains that the existing communications and door control systems are outdated and need replacement, and
operation and maintenance of these systems is becoming increasingly difficult. In the last 24 months the facility has
averaged five door malfunctions per week, where status lights do not indicate if the doors are locked or open. Staff
must visually inspect the door each time to verify if the door is properly functioning. Visual inspection of the doors has
shown that the doors were not secure appropriately 70 percent of the time. The intercom systems have daily issues
and operation is very inconsistent. System failure has the potential to endanger the lives of staff, offenders, and the
public while putting the facility at risk of closure, since these systems are responsible for controlling and restricting
movement, monitoring and maintaining secure conditions, observing and preventing incidents, and providing
communication throughout the facility.

According to the department, a significant portion of the communications and door control systems are over 30 years
old and original to the facility. In response to system failures, many system components have been removed,
replaced, or relocated, leaving the systems in an unreliable condition. As service and repair requests have mounted,
the DOC contracted with a security engineering firm to assess the security systems. The resulting report
recommends systems replacement based on age, poor conditions, and lack of availability of replacement parts.
Sourcing parts has been difficult and time-consuming for the department, and failure to do so in a timely manner
creates the potential for taking these critical systems out of service until the parts can be acquired.

Project alternatives. The department considered phasing the project, but explains that phasing such projects
typically creates inconsistencies in the final project throughout a facility. Bidding the work as a single-phase project
with one contractor ensures that the facility will receive an integrated and standardized system facility-wide.
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Electronic Security System Replacement, Arkansas Valley Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

STAFF QUESTIONS AND ISSUES

1. Section L of the CC/CR-N indicates that the project will require the housing unit cells in the affected dayhalls to be
vacated during construction, and will impact funding to private prisons. Please explain further.

The security improvements cannot be undertaken unless a day hall (approximately 60 offenders will be impacted per
day hall) is taken off line. Three day halls compose one living unit, with six living units at the facility. Improvements in
each day hall are anticipated to take 3 weeks. The total time is 54 weeks (3x18=54). When beds in state prisons
are taken offline, the offender population moves result in an ultimate increase in the number of private prison beds
required to house the same population (i.e. budget adjustment required for external capacity). The construction time
frame will also include additional time for contractor mobilization, project acceptance and closeout. These
construction items do not impact external capacity.

The department will submit an operational funding external capacity decision item adjustment through the normal
budget process, pending approval of this capital renewal request.

OPERATING BUDGET

The department expects the project to reduce service calls needed for system repairs.
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Kitchen Renovation, Sterling Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PRIORITY NUMBERS

PROGRAM PLAN STATUS

Approved Program Plan? N/A Date Approved:

2017-067

PRIOR APPROPRIATION AND REQUEST INFORMATION

ITEMIZED COST INFORMATION

Prioritized By Priority

DeptInst 3 of 9

OSPB 25 Not recommended for funding.of 47

Fund Source Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

$0 $0 $0 $36,300,641$36,300,641CCF

$0 $0 $0$36,300,641 $36,300,641Total

Cost Item Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

Land Acquisition $0 $0 $0 $0 $0

Professional Services $0 $5,241,585 $0 $0 $5,241,585

Construction $0 $16,818,441 $0 $0 $16,818,441

Equipment $0 $2,024,225 $0 $0 $2,024,225

Miscellaneous $0 $9,100,352 $0 $0 $9,100,352

Contingency $0 $3,116,038 $0 $0 $3,116,038

Software Acquisition $0 $0 $0 $0 $0

$0 $36,300,641 $0 $0 $36,300,641Total

PROJECT DESCRIPTION / SCOPE OF WORK

The Department of Corrections (DOC) is requesting state funds for a project to fully renovate the 31,440-GSF kitchen
at the Sterling Correctional Facility.

This is a capital renewal project. The capital renewal approach focuses on upgrading building systems,
infrastructure, and the basic building components within existing buildings on a building-by-building basis, rather than
project by project. The department says the project will revitalize a poorly functioning kitchen that presents hazards
due to slips and falls, unsanitary conditions, and assaults facilitated by the kitchen's layout.

The project replaces systems, including:

⦁ the roof;

⦁ security systems;

⦁ plumbing systems, including sanitary waste piping, which will be accompanied by trench drains and floor sinks to
reduce moisture on the floor;

PROJECT STATUS

This project was first requested for funding in FY 2019-20.
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Kitchen Renovation, Sterling Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

⦁ the mechanical and climate-control systems, including air-handling units, automated energy recovery, electronic
motors, grease hoods, dishwasher exhaust fans, and heating coils; and

⦁ all electrical systems, including lighting.

Food service equipment is removed, refurbished, and reinstalled, or replaced with new equipment based on
condition. A new kitchen layout directs flow to limit cross traffic, and outgoing trash and the flow of food products is
segregated to avoid contamination. The layout includes security and visibility features such as raised offices, shorter
food carts, and serving room configurations that reduce the number of carts required for daily service. During
construction, a temporary kitchen will be assembled for uninterrupted food service. Dining areas will be used for
construction staging, and offenders who normally eat in the dining areas will be served in the gymnasiums.

Cost assumption. The cost assumption was determined by a study conducted by an independent consultant. The
project accounts for inflation at a rate of 2.7 percent per year. The project meets the High Performance Certification
Program requirements and is exempt from the Art in Public Places Program.

PROGRAM INFORMATION

Built in 1999, the Sterling Correctional Facility is the largest prison in DOC's system, with a capacity of
2,564 offenders. The facility houses all five of the male offender custody levels, and hosts the state's death row
inmates. The department says most of the facility's systems date to its construction. The kitchen produces about
2.8 million meals annually, including 40 special dietary needs trays for 158 offenders. About 54 million meals have
been served in the kitchen since its opening.

PROJECT JUSTIFICATION

The department says the current kitchen condition is an unhealthy and unsafe environment due to wear and layout,
creating injury hazards, opportunities for assault, and unsanitary conditions. The worn and exposed concrete subfloor
has resulted in a high staff and offender injury rate due to slipping and tripping, and the uneven surface creates
polluted and stagnant areas that cannot be properly disinfected. The department says the cleanliness of the kitchen
is constantly compromised due to cramped spaces and cross traffic between "clean" and "dirty" functions. For
instance, soiled food trays and garbage are transported through the cooking areas to reach the dishwashing area and
corridor leading to the dumpsters. In addition, DOC says the kitchen lacks sufficient air exhaust and heating, and has
no air conditioning, which creates unsafe working and unsanitary food preparation conditions. The department notes
that the kosher and other special diet rooms are too small to accommodate demand, resulting in cross-contamination
of special meals, thus compromising offender health. Humidity has caused ceilings to collapse, injuring officers and
offenders. The humidity also damages surfaces and systems, and further exacerbates kitchen temperature
extremes. These conditions have led to numerous Department of Public Health and Environment citations, and could
ultimately lead to a shutdown of operations. If this were to happen, DOC says it would need to prepare meals at
another location or bring in a large-scale mobile kitchen, either of which would be costly.

The layout of the facility lacks openness, creating opportunities for security breaches. Due to blind corners, poor
sight lines, narrow hallways, and a lack of glass, the department says the kitchen is the site of frequent offender and
staff assaults and many Prison Rape Elimination Act incidents.
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Kitchen Renovation, Sterling Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PROJECT SCHEDULE

Start Date Completion Date

Design July 2020 September 2021

Construction October 2021 June 2023

Equipment May 2023 June 2023

Occupancy July 2023

STAFF QUESTIONS AND ISSUES

None.

SOURCE OF CASH FUNDS

This project is not funded from cash sources.

OPERATING BUDGET

According to the department, the renovations will reduce service calls for repairs, staff and offender

injuries, staff overtime, and fines associated with health code and religious violations.
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Electronic Security System Replacement, Colorado State Penitentiary (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PRIORITY NUMBERS

PROGRAM PLAN STATUS

Approved Program Plan? N/A Date Approved:

2021-004

PRIOR APPROPRIATION AND REQUEST INFORMATION

ITEMIZED COST INFORMATION

Prioritized By Priority

DeptInst 5 of 9

OSPB 26 Not recommended for funding.of 47

Fund Source Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

$0 $0 $0 $4,168,693$4,168,693CCF

$0 $0 $0$4,168,693 $4,168,693Total

Cost Item Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

Land Acquisition $0 $0 $0 $0 $0

Professional Services $0 $587,861 $0 $0 $587,861

Construction $0 $2,109,262 $0 $0 $2,109,262

Equipment $0 $0 $0 $0 $0

Miscellaneous $0 $1,092,598 $0 $0 $1,092,598

Contingency $0 $378,972 $0 $0 $378,972

Software Acquisition $0 $0 $0 $0 $0

$0 $4,168,693 $0 $0 $4,168,693Total

PROJECT DESCRIPTION / SCOPE OF WORK

The Department of Corrections (DOC) is requesting state funds for a capital renewal project to upgrade the electronic
security control system and the man-down system at the Colorado State Penitentiary in Canon City. The capital
renewal approach focuses on upgrading building systems, infrastructure, and the basic components within existing
buildings on a building-by-building basis, rather than the project-by-project approach used for controlled maintenance.
These systems control and restrict movement, monitor and maintain secure conditions, observe and prevent
incidents, and provide communication throughout the facility. A man-down system detects falls or impact and sends
an alert to a monitoring center. Upgrading the electronic security control system will involve:

⦁ updating the security workstations, software, power supplies, communication modules, and cabling;

⦁ replacing security monitors;

⦁ updating the redundant server system, intercom and paging system, and event logger; and

⦁ updating the interface between the security system and the video system.

The man-down system no longer works at all. Returning the system to functionality will require:

PROJECT STATUS

This is a new, never-before-requested project.
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Electronic Security System Replacement, Colorado State Penitentiary (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PROJECT SCHEDULE

Start Date Completion Date

Design November 2020 May 2021

Construction October 2021 June 2023

Equipment

Occupancy July 2023

⦁ providing a radio frequency man-down system, including locating devices and repeaters, that will work in all areas
throughout the facility;

⦁ zoning areas of the facility that do not currently have provisions for man-down signaling, and incorporating alarms in
new classroom areas;

⦁ updating the interface between the security system and the video system; and

⦁ providing transmitters for use by staff and visitors.

Cost assumption. The cost assumption was determined through a contract between DOC facility management
services and a security engingeering girm, which resulted in a May 2019 study. The project accounts for inflation
using the four-year average of inflation from the Engineering News Record, Building Cost Index. The project is
exempt from the Art in Public Places and High Performance Certification Program requirements.

PROGRAM INFORMATION

Colorado State Penitentiary is a Level V prison located on the East Canon City Prison Complex in Canon City,
Fremont County. The facility opened in 1993 and has a capacity of 756 single bunked cells.

SOURCE OF CASH FUNDS

This project is not funded from cash sources.

PROJECT JUSTIFICATION

DOC explains that the existing systems are old, outdated, and in the case of the man-down system, completely non-
functional. A majority of the replacement parts for the systems are no longer available; production of one component
of the security system ceased in the mid-1990s. If the systems are not replaced, significant funds will be expended to
maintain and fix current systems. According to the department, unreliability in the current systems has the potential
to cause hampered emergency control, delayed alarming and annunciation of violent incidents, and delays in
response time to areas with direct staff and offender contact. Since August 2018, there have been 123 documented
failures of the security system.

DOC also argues that the change of facility mission from administrative segregation to more open offender
movement and increased rehabilitation efforts has led to increased direct contact between offenders and staff. This
increased contact has raised safety and security concerns in managing the facility's population, and the reliability of
the security systems is a critical life safety issue.

Project alternatives. The department explains that due to the age and increasing difficulty in obtaining parts and
service for the existing systems, a complete replacement is warranted over continued piece meal repairs.

Prepared by Legislative Council Staff



Electronic Security System Replacement, Colorado State Penitentiary (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

STAFF QUESTIONS AND ISSUES

1. Section L of the CC/CR-N indicates that the project will require the housing unit cells in the affected day halls to be
vacated during construction, and will impact funding to private prisons. Please explain further.

The security improvements cannot be undertaken unless a day hall (16 cells) are taken off line. At CSP, 8 day halls
compose 1 living unit, with 6 living units at the facility (8x6=48 day halls). Each of the day hall improvements are
anticipated to take 2 weeks. The total time is 96 weeks for construction. When beds in state prisons are taken
offline, the offender population moves result in an ultimate increase in the number of private prison beds required to
house the same population (i.e. budget adjustment required for external capacity). The construction time frame will
also include additional time for contractor mobilization, project acceptance and closeout. These construction items do
not impact external capacity.

The department will submit an operational funding external capacity decision item adjustment through the normal
budget process, pending approval of this capital renewal request.

OPERATING BUDGET

The department expects the project to reduce service calls needed for system repairs, as well as to reduce the

number of additional staff required to be on duty to cover for the failing systems.
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Critical Living Unit Shower Drain Replacement, Arkansas Valley Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PRIORITY NUMBERS

PROGRAM PLAN STATUS

Approved Program Plan? N/A Date Approved:

2021-023

PRIOR APPROPRIATION AND REQUEST INFORMATION

ITEMIZED COST INFORMATION

Prioritized By Priority

DeptInst 6 of 9

OSPB 27 Not recommended for funding.of 47

Fund Source Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

$0 $0 $0 $10,831,749$10,831,749CCF

$0 $0 $0$10,831,749 $10,831,749Total

Cost Item Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

Land Acquisition $0 $0 $0 $0 $0

Professional Services $0 $1,527,473 $0 $0 $1,527,473

Construction $0 $8,319,572 $0 $0 $8,319,572

Equipment $0 $0 $0 $0 $0

Miscellaneous $0 $0 $0 $0 $0

Contingency $0 $984,704 $0 $0 $984,704

Software Acquisition $0 $0 $0 $0 $0

$0 $10,831,749 $0 $0 $10,831,749Total

PROJECT DESCRIPTION / SCOPE OF WORK

The Department of Corrections (DOC) is requesting state funds to upgrade all plumbing fixtures in the living units at
the Arkansas Valley Correctional Facility (AVCF) near Ordway under the capital renewal approach. The capital
renewal approach focuses on upgrading building systems, infrastructure, and the basic components within existing
state-owned buildings on a building-by-building basis, rather than the project-by-project basis used for controlled
maintenance.

The project will replace the entirety of the drain and plumbing lines within the living units. These cells are "dry,"
meaning they do not contain washroom facilities, and they will remain so. As a result, inmates at the facility use
communal sinks, toilets, and showers. The project brings these areas into compliance with minimum fixture and
shower drainage requirements and includes:

⦁ converting cells adjacent to current washroom areas to shower and toilet space to meet minimum area
requirements;

⦁ converting single-bunk cells to double bunks to maintain current capacity upon loss of adjacent cells;

PROJECT STATUS

This is a new, never-before-requested project.
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Critical Living Unit Shower Drain Replacement, Arkansas Valley Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

PROJECT SCHEDULE

Start Date Completion Date

Design November 2020 May 2021

Construction October 2021 June 2023

Equipment

Occupancy July 2023

⦁ installing a programmable controller system to prevent over-usage or improper usage of sinks, toilets, and showers;
and

⦁ upgrading toilet and shower exhaust systems to remedy lack of ventilation.

A previously funded controlled-maintenance project updated and replaced AVCF's electrical infrastructure. Currently,
the showers in the living units drain above the electrical room and, due to deterioration of the system, leak into the
newly installed electrical equipment. This project will renovate the current facilities to relocate the shower water
supplies so they no longer pose a risk to the electrical system.

Cost assumption. The cost assumption was determined through recommendations from an engineering firm and an
architecture firm, who evaluated the cost to repair and/or replace the utility water lines at AVCF. The project accounts
for inflation using the four-year average of inflation from the Engineering News Record, Building Cost Index. As a
capital renewal request, the project is exempt from the Art in Public Places and High Performance Certification
Program requirements.

PROGRAM INFORMATION

The Arkansas Valley Correctional Facility is located about 50 miles east of Pueblo, and was constructed in 1987 as
the first major adult facility built outside of the Canon City area. The mixed-custody, Level III facility has a capacity of
1,056 beds, and hosts a number of educational and vocational programs. The facility also hosts several programs
conducted by Colorado Correctional Industries.

SOURCE OF CASH FUNDS

This project is not funded from cash sources.

PROJECT JUSTIFICATION

According to the department, significant degradation and the increasing difficulty in locating and patching leaks in the
system warrant a complete replacement over continued piecemeal repairs. Maintenance staff report a need for
continuous grout repair, and as many as three to five shower blockages daily, as a result of excess humidity and
intentional offender over-use. The shower and toilet areas have not been renovated since the facility opened in 1987,
and the current ratio of fixtures to offenders does not meet the standards set out by the State of Colorado Penal
Code, the Colorado Department of Public Health and Environment, or the International Building and Plumbing Code.
Moreover, the department says that not funding the request will result in the premaure failure of the newly installed
electrical system in the facility.

DOC reports that the project was submitted as a single-phase capital renewal request, rather than as multiple
controlled maintenance requests, because renovations to each living unit need to be completed at one time, and the
cost to renovate a single unit is more than the amount allowed for controlled maintenance. In addition, if phased by
unit, the project would consist of six phases, which is more than is permitted for controlled maintenance.
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Critical Living Unit Shower Drain Replacement, Arkansas Valley Correctional Facility (Capital Renewal)

Corrections

Fiscal Year 2020-21 Capital Construction Request

STAFF QUESTIONS AND ISSUES

1. Section B of the CC/CR-N states that the ratio of fixtures to offenders does not meet legal requirements. What is
the current ratio and how many fixtures must be added to meet required standards?

The current ratio as defined by the Colorado Department of Public Health and Environment (CDPHE) Penal Code is:
Toilets - 1 toilet:10 occupants, and add 1 toilet for each additional 25 males over 10 toilets
Showers – 1 shower: 8 occupants, and add over 150 occupants, add 1 shower per 20 occupants
Lavatories – 1 lavatory per 12 occupants, and add 1 lavatory for each additional 20 males over 12 lavatories

When AVCF was built, it met the CDPHE requirements at that time. Each cell is dry with no in-cell lavatory and toilet,
requiring offenders to access the common lavatories and toilets on each tier. However, when additional occupants
were added via double bunking, the ratio was no longer met but the ratio was grandfathered and didn’t need
addressed. Once a toilet/shower area is renovated, it is no longer grandfathered and must be brought up to the
current CDPHE standard.

The improvements will add 28 showers, 46 toilets and 12 lavatories, per the current code requirements.

2. How many cells will be converted from single to double bunked cells to make up for the permanent loss of cells to
expand the shower area?

The capacity of the AVCF will not change. Upon completion of the improvements, 108 single cells will become
permanent double cells.

3. Section L of the CC/CR-N indicates that the project will require the housing unit cells in the affected day halls to be
vacated during construction, and will impact funding to private prisons. Please explain further.

The shower improvements cannot be undertaken unless a day hall (approximately displacement of 60 offenders) are
taken off line. Three day halls compose one living unit, with six living units at the facility. The day hall improvements
are anticipated to take 4 weeks per day hall. The total time is 72 weeks (4x18=72). When beds in state prisons are
taken offline, the offender population moves result in an ultimate increase in the number of private prison beds
required to house the same population (i.e. budget adjustment required for external capacity). The construction time
frame will also include additional time for contractor mobilization, project acceptance and closeout. These
construction items do not impact external capacity.

The department will submit an operational funding external capacity decision item adjustment through the normal
budget process, pending approval of this capital renewal request.

4. What steps are being taken, at what cost, to protect the electrical infrastructure underneath the showers? If the
project is not funded, how long will the electrical infrastructure survive under current conditions?

Currently the AVCF physical plant staff are removing and temporarily rerouting the old drain and water lines in each
living unit that conflict with the electrical infrastructure. The funding for materials is maintenance operating with all
labor being provided by staff and offenders. This work began 4 months ago and is anticipated nearly half way done.
While work is in progress, offenders are escorted to other areas for showers.

OPERATING BUDGET

According to the department, this project will result in reduced service calls needed for repairs, as well as savings

from premature electrical equipment replacement due to water damage.
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Aging Population Living Unit, Skyline Correctional Center

Corrections

Fiscal Year 2020-21 Capital Construction Request

PRIORITY NUMBERS

PROGRAM PLAN STATUS

Approved Program Plan? Yes Date Approved: June 1, 2018

2017-071

PRIOR APPROPRIATION AND REQUEST INFORMATION

ITEMIZED COST INFORMATION

Prioritized By Priority

DeptInst 8 of 9

OSPB 28 Not recommended for funding.of 47

Fund Source Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

$0 $0 $0 $13,480,567$13,480,567CCF

$0 $0 $0$13,480,567 $13,480,567Total

Cost Item Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

Land Acquisition $0 $0 $0 $0 $0

Professional Services $0 $2,021,190 $0 $0 $2,021,190

Construction $0 $6,345,855 $0 $0 $6,345,855

Equipment $0 $733,751 $0 $0 $733,751

Miscellaneous $0 $3,154,265 $0 $0 $3,154,265

Contingency $0 $1,225,506 $0 $0 $1,225,506

Software Acquisition $0 $0 $0 $0 $0

$0 $13,480,567 $0 $0 $13,480,567Total

PROJECT DESCRIPTION / SCOPE OF WORK

The Department of Corrections (DOC) is requesting state funds to repurpose the Skyline Correctional Center (SCC)
as an aging population living unit.

The project will increase the department’s capacity for housing elderly and special needs offenders. SCC is currently
a 252-bed, Level I secure facility for minimum custody offenders. The new facility will be a 122-bed, Level II secure
facility, equipped for offenders with accessibility or medical needs.

The modifications to SCC include:

⦁ abatement of existing hazardous materials;

⦁ ADA modifications that include consolidating two cells into one, with modifications to toilet and shower facilities;

⦁ demolition of existing walls, exterior windows, and finishes;

⦁ replacement of exterior windows;

PROJECT STATUS

This is a new, never-before requested project.
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Aging Population Living Unit, Skyline Correctional Center

Corrections

Fiscal Year 2020-21 Capital Construction Request

PROJECT SCHEDULE

Start Date Completion Date

Design July 2020 August 2021

Construction September 2021 June 2023

Equipment June 2023 June 2023

Occupancy July 2023

⦁ installation for elevators and equipment room;

⦁ modification of office, clinic, and treatment areas;

⦁ addition of a nurse’s station;

⦁ renovation of the library;

⦁ upgrades to mechanical and electrical systems;

⦁ improvements for life-safety, including installation of a fire sprinkler system;

⦁ installation of a nurse call and intercom system; and

⦁ installation of a standby generator.

Legislative action is required to change SCC from a Level I facility into a Level II facility. Current residents of SCC will
be relocated to other facilities, including to private prisons.

Cost assumption. Costs are estimated from projects of similar size and scope in the RSMeans 2015 Building Cost
Data, inflated to a construction midpoint of July 2022. The cost of the renovation is about $266/GSF. The inflation —
2.7 percent to July 2019 and 5.8 percent compounded to mid-July 2022 — was calculated using the four-year
average of historic data. The department has set LEED Gold as the project’s high performance target, and the
project meets the Art in Public Places requirement.

PROGRAM INFORMATION

DOC facilities are categorized from Level I to Level 5, lowest custody to highest custody. SCC is currently a state-
operated, Level I security, correctional institution for adult male offenders. It is one of three facilities that make up the
Canon Minimum Centers, and its offenders are provided work opportunities through Colorado Correctional Industries,
as well as educational opportunities. According to the department, allowing offenders to participate in meaningful
programs, training, and work assignments prepares them for a successful return to society. The project relocates
these offenders to nearby facilities so they may continue working with Colorado Correctional Industries. In the event
that other state facilities reach capacity, remaining displaced offenders will be transferred to private prisons.

SOURCE OF CASH FUNDS

This project is not funded from cash sources.

PROJECT JUSTIFICATION

The proportion of the offender population over age 50 more than doubled from 2004 to 2017, and the department
expects this demographic trend to continue. Prison facilities are typically not designed for older offenders (e.g., long
walks to dining facilities, top bunks, standing for count). Furthermore, older offenders experience health conditions at
higher rates than younger offenders and require greater accessibility support and medical intervention. The
department views this project as an institutional learning opportunity in the event that additional capacity is required at
other facilities for this demographic.
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Aging Population Living Unit, Skyline Correctional Center

Corrections

Fiscal Year 2020-21 Capital Construction Request

STAFF QUESTIONS AND ISSUES

1. The proposal changes the occupancy of SCC from 252 beds to 122 beds, moves offenders currently residing at
SCC will be relocated to other prisons, and displaces offenders from those prisons to private prisons. Will any of the
current SCC offenders remain at SCC, or will all of the special needs population be relocated from other prisons?
What do you plan for the initial occupancy at the renovated facility?

Currently, none of the offenders at SCC would require this type of housing. However, the current offenders would be
relocated into other Canon City facilities to enable them to continue their current Colorado Correctional Industries
work assignments. The growing population of elderly and special need offenders would be relocated from other
facilities to SCC, allowing a backfill of others into those beds. The need for use of private prison beds will be
analyzed at that time if needed based on the department’s population at that time.

The initial occupancy of the renovated facility will be 122 offenders that will include 48 Special Needs Medical Unit
offenders, 52 Elderly and Physical Disabled offenders, 10 Severe Dementia and 12 offender care aides.

This project will enable the department to proactively manage its population and ensure that the right offender is in
the right bed and housed in the right facility for the right reasons. This project allows the department to consolidate
essential medical services for geriatric offenders, dementia offenders and the special needs offenders into one facility
with staffing levels matched to the required services. Currently, these higher-need offenders are scattered in several
facilities, with additional staffing required in smaller and sometimes remote areas.

2. The request indicates 26 addition positions required following the renovation. Are these each 1.0 FTE? Would
other positions be eliminated following the reduction in occupancy? If so, how many FTE?

The addition of 26 positions are primarily medical positions to cover the facility 24/7, with a relief factor for a total of
39.3 positions. The proposed positions break down to include 13 additional day shift Medical staff plus 2 additional
yard correctional officers, 6 additional swing shift medical staff and 5 additional graves shift Medical staff.

Currently, SCC is a Level I Minimum security facility with minimum staffing patterns that serve the mobile, able body
offenders. Changing the mission of the facility to an aging population, there is a need for additionally positions.

3. This request appears to cover only the capital construction costs of the project. Have funds been requested or
identified for offender relocation?

No. Pending approval of this capital construction request, the department will submit an operational funding decision
items adjustment through the normal budget process.

4. As legislation is required to change the facility to Level II, is this capital request contingent on such legislation
passing?

Yes. Legislation is required for the security level change.

OPERATING BUDGET

The project requires staffing levels to increase at SCC, mostly in the form of medical staff. See “Questions” for

more details on staffing changes. Additional operating costs may be required if offenders currently at SCC need

to be relocated to private prisons.
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Perimeter Security Improvements, Delta Correctional Center

Corrections

Fiscal Year 2020-21 Capital Construction Request

PRIORITY NUMBERS

PROGRAM PLAN STATUS

Approved Program Plan? Yes Date Approved: June 1, 2018

2017-069

PRIOR APPROPRIATION AND REQUEST INFORMATION

ITEMIZED COST INFORMATION

Prioritized By Priority

DeptInst 9 of 9

OSPB 29 Not recommended for funding.of 47

Fund Source Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

$0 $0 $0 $7,719,602$7,719,602CCF

$0 $0 $0$7,719,602 $7,719,602Total

Cost Item Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

Land Acquisition $0 $0 $0 $0 $0

Professional Services $0 $1,145,167 $0 $0 $1,145,167

Construction $0 $3,869,322 $0 $0 $3,869,322

Equipment $0 $0 $0 $0 $0

Miscellaneous $0 $2,003,331 $0 $0 $2,003,331

Contingency $0 $701,782 $0 $0 $701,782

Software Acquisition $0 $0 $0 $0 $0

$0 $7,719,602 $0 $0 $7,719,602Total

PROJECT DESCRIPTION / SCOPE OF WORK

The Department of Corrections (DOC) is requesting state funds to upgrade perimeter security at the Delta
Correctional Center (DCC). The project complies with a proposed change in security level for the facility from Level I
to Level II. Increasing the department’s capacity for Level II housing will allow offenders currently qualified for Level II
housing, but residing in more restricted facilities, to have access to programs aligned to their needs.

The project installs a new perimeter fence, constructs a gatehouse, improves the existing perimeter road, and
upgrades the generator to accommodate increased electrical demand. The new perimeter fence is 4,800 linear feet
and includes a chain link fence, barbed wire coils, a concrete rat barrier, shaker wire detection, and dimmable LED
light fixtures. The road improvements include regrading along the new fence route.

Legislative action is required to change DCC from a Level I to a Level II facility.

Cost Assumption. Project costs are estimated from industry standards and historical data. The only new structure,

PROJECT STATUS

This is a new, never-before requested project. It has been on the department's projected projects list since
FY 2016-17.
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Perimeter Security Improvements, Delta Correctional Center

Corrections

Fiscal Year 2020-21 Capital Construction Request

PROJECT SCHEDULE

Start Date Completion Date

Design July 2020 July 2021

Construction August 2021 June 2023

Equipment

Occupancy October 2023

the gatehouse, is estimated to cost $525/GSF. DOC Facility Management Services escalated costs by 5.8 percent to
September 2022, the anticipated midpoint of construction. The project qualifies for the Art in Public Places
requirement, and is exempt from the High Performance Certification program due to the limited size of the gatehouse.

PROGRAM INFORMATION

DCC is currently a Level I (minimum custody) correctional facility that conducts re-entry programming and provides
for release to the Western Slope.

STAFF QUESTIONS AND ISSUES

1. DOC standards do not require a detection system for security level II. Why does this request propose installing a
detection system on the fence?

Due to the remote location of the Delta site, a shaker detection system is recommended. This type of system will
detect if the fence is cut and/or tampered with.

2. As legislation is required to change the facility to Level II, is this capital request contingent on such legislation
passing?

Yes. Legislation is required for the security level change.

SOURCE OF CASH FUNDS

This project is not funded from cash sources.

PROJECT JUSTIFICATION

In the 2013 Colorado Prison Utilization Study, an indepdentant firm analyzed the capacity of beds required by DOC.
The department categorizes the custody level of offenders on a scale from I to V (with Level I providing the least
restrictive security and Level V providing the most). Since a facility can house offenders of its security level or lower,
Level I facilities have the greatest vacancy while some Level II offenders are housed in higher-security facilities.

According to the department, changing DCC to a Level II facility allows Level I and Level II offenders to continue re-
entry programming and to be afforded opportunities to access community-based programming. DCC will continue to
be a transport hub and support center for the Rifle Correctional Center and local community corrections center by
housing Level I offenders awaiting transfer.

OPERATING BUDGET

This project increases staffing assignments at DCC (two shifts of Kitchen Security and two shifts of Gatehouse

Security).
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Program Annex Building Renovation, Sterling Correctional Facility

Corrections

Fiscal Year 2020-21 Capital Construction Request

PRIORITY NUMBERS

PROGRAM PLAN STATUS

Approved Program Plan? Yes Date Approved:

2021-013

PRIOR APPROPRIATION AND REQUEST INFORMATION

ITEMIZED COST INFORMATION

Prioritized By Priority

DeptInst 7 of 9

OSPB 4 Recommended for funding from cash sources.of 47

Fund Source Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

$0 $0 $0 $3,536,046$3,536,046CF

$0 $0 $0$3,536,046 $3,536,046Total

Cost Item Prior Approp. Future Requests Total CostFY 2020-21 FY 2021-22

Land Acquisition $0 $0 $0 $0 $0

Professional Services $0 $513,426 $0 $0 $513,426

Construction $0 $1,466,206 $0 $0 $1,466,206

Equipment $0 $240,330 $0 $0 $240,330

Miscellaneous $0 $1,087,780 $0 $0 $1,087,780

Contingency $0 $228,304 $0 $0 $228,304

Software Acquisition $0 $0 $0 $0 $0

$0 $3,536,046 $0 $0 $3,536,046Total

PROJECT DESCRIPTION / SCOPE OF WORK

The Department of Corrections (DOC) is requesting cash funds spending authority to renovate 10,573 square feet in
the vacant Program Annex Building at the Sterling Correctional Facility (SCF) for offender program support space.
The Program Annex is the only building on the SCF complex that was left uncompleted; it is currently unusable
except as a storage area. Spaces to be constructed include:

⦁ multi-purpose room;

⦁ commons area;

⦁ classrooms and classroom storage;

⦁ small group rooms;

⦁ staff resources room;

⦁ information technology room;

⦁ electrical and mechanical rooms;

⦁ bathrooms; and

PROJECT STATUS

This is a new, never-before-requested project.
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Program Annex Building Renovation, Sterling Correctional Facility

Corrections

Fiscal Year 2020-21 Capital Construction Request

PROJECT SCHEDULE

Start Date Completion Date

Design November 2020 August 2021

Construction September 2021 April 2022

Equipment May 2022 June 2022

Occupancy July 2022

⦁ storage and janitorial space.

The project will provide flexible spaces for SCF's therapeutic communities; mental and behavioral health treatment;
and re-entry, education, life skills, and faith programs. The finished space will allow these programs to meet in small
groups or one-on-one sessions as relevant to the program.

Cost assumption. The cost assumption was determined by the department, based on projects of similar cost and
scope. The cost per GSF is $334. The project cost assumption accounts for future inflation. The project complies
with the High Performance Certificaton Program and, as a wholly cash funded project, is exempt from the Art in
Public Places Program.

PROGRAM INFORMATION

Built in 1999, the Sterling Correctional Facility is the largest prison in DOC's system, with a capacity of
2,488 offenders. The facility houses all five of the male offender custody levels, and hosts the state's death row
inmates. SCF is comprised of 34 buildings, totaling 847,681 square feet.

STAFF QUESTIONS AND ISSUES

All responses to staff questions have been incorporated into the project write-up.

SOURCE OF CASH FUNDS

The source of cash funds for the project is the Canteen, Vending Machine, and Library Account established pursuant
to Section 17-24-126, C.R.S. The fund is financed through sales of items in the canteen to offenders and items in the
vending machines to visitors. The fund had a balance of about $8.9 million at the end of FY 2018-19.

PROJECT JUSTIFICATION

According to the department, building out the Program Annex Building will alleviate overcrowding and lack of
availability in areas currently used for regular group meetings and therapeutic sessions. The current space available
to minimum and minimum-restricted offenders for re-entry, mental health, behavioral health, and education programs
is inadequate; this project provides spaces that support DOC's emphasis on rehabilitation and reentry programming.

The department is requesting cash funds spending authority from the Canteen, Vending Machine, and Library
Account. Revenue accruing to this account must be used for the educational, recreation, and social benefit of
offenders and to supplement direct offender needs. According to the department, all programs in the renovated
Program Annex will be provided for offender support and education.

OPERATING BUDGET

The department anticipates that upon completion of the project, SCF will require 3.4 additional FTE, as well as

additional operating expenses, utlities, and maintenance costs. These operating costs will be requested through the

normal budget process.
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